D	0	Number1	Task Mode	Task Name	Jan 3	3, '21 M T W	T F	Jan S S	10, '21 M	т w	T F	S	Jan 1 S	7, '21 M T	w	T F	s	Jan 24 S	I, '21 M T	г w
1	*	4.1	*	Requirements Document																
2	4	4.2	*	Feasibility Study																
3	.	4.3	*	Project Plan																
4	.	4.4	*	Risk Assessment																
5	å	4.5	*	Design Document																
6	å	4.6	*	User Documentation																
7	å	4.7	*	Team Evaluation																
8		5	*	Initial Planning Stage Completed																
9		6	*	Software Draft Complete																
10		7	*	Software Final Complete																
11		8	*	Project Completion																
12	*	1.1	*	Gather Front-End Requirements																
13		1.2	*	Research Browser-Based GUI options																
14	*	1.3	*	Select Technical Framework																
15		1.4	*	Build Page/Form Elements Markup																
16	.	1.5	*	Code Interactions																
				Task			Inactive	Summar	<i>,</i>			1 F	Externa	al Tasks					_	
				Split					,						nne	\Diamond				
Project: Project_Schedule.mpp		Milestone	*		Manual Task Duration-only						External Milestone Deadline			•						
		Summary				Summar	/ Rollup	llup			Progress			Ť			_			
Date: [•]	Thu 3	3/4/21		Project Summary	<u>.</u>			Summar						I Progres	.c				_	
				Inactive Task	u		Start-o		•	[a 1	, iui iua	. i rogres	,,					
				Inactive Milestone			Finish-c]										
				1			Da	ge 1												

ID	0	Number1	Task Mode	Task Name	Jan :	3, '21 M	т	w	т г	S	Jan 1	10, '21 M	 _T	w	т	F	Ja	an 17 S	7, '21 M	т	w	т	F	S	Jan 2	4, '21 M	т \	N
17	2	1.6	*	Styling																								
18	.	1.7	*	Front-End Testing																								
19	*	2.1	*	Research Back-End options																								
20		2.2	*	Code Script to Handle Database Authentication/Queri																								
21	2	2.3	*	Back-end Testing																								
22	•	3.1	*	Setup AWS database (DynamoDB)																								
23		3.2	*	Implement any needed AWS features																								
24	.	3.3	*	Database Testing																								
25		1.8	*	Front-End Draft Corrections																								
26	*	1.9	*	Front-End Corrections Testing																								
27		2.4	*	Back-End Draft Corrections																								
28	*	2.5	*	Back-End Corrections Testing																								
29		3.4	*	Database Draft Corrections																								
30	*	3.5	*	Database Corrections Testing																								
				Task					Inact	ive Sur	nmary	,					Ext	ernal	Tasks	;								
				Split					Man	ual Tas	k						Ext	ernal	Miles	tone		\Diamond						
				Milestone	\limits				Dura	tion-or	nly						Dea	adlin	e			•						
Projed Date:		oject_Sche	dule.mpp	Summary						ual Sun		Rollu	р 🚃					gres				_				_		
Date.	iiiu 3)/ '1 /∠ I		Project Summary				_		ual Sun	•					_		-	Progr	ess		_				_		
				Inactive Task						-only	Í		Е						-									
				Inactive Milestone	\Diamond					n-only			3															
										Page 2	2																	











